



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 01, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 29 May 2018 of DPWH Region II Director **MELANIO C. BRITOSO**, endorsing the request of **District Engineer REYNATO M. UBINA**, Isabela 2<sup>nd</sup> DEO for the **modification** of the project under CY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310201100199000</b> <b>Project ID: P002028201Z</b> OO1 : Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Roads			OO1 : Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Primary Roads		
Santiago-Tuguegarao Rd - K0406+000 - K0406+880, K0411+000 - K0413+000, K0415+501.52 - K0416+000			Santiago-Tuguegarao Rd - K0411+000 - <b>K0412+105</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Road Widening / 6.805 lane Km	₱ 6.2827M /lane Km	₱ 42.754M	CW1 - Road Widening / <b>2.24 lane Km</b>	₱ 11.123M /lane Km	₱ 24.916M
-	-	-	CW2 - Construction of Road Slope Protection / <b>1.561 lane Km</b>	₱ 11.427M /lane Km	₱ 17.838M
EAO	-	₱ 1.551M	EAO	-	₱ 1.551M
<b>Total:</b>		<b>₱ 44.305M</b>	<b>Total:</b>		<b>₱ 44.305M</b>
<b>Justification:</b> <i>Decrease in funds</i> Change in Physical Target is due to; <ul style="list-style-type: none"><li>• Station 406+000 – 406+880 has already been widened, funded year 2017.</li><li>• Inclusion of shoulder with 0.30m thickness and width from 1.0m – 1.5m for the entire length both sides.</li><li>• <u>Inclusion of retaining wall to avoid erosion at critical areas.</u> (height of 2.0m and a total length of 1.561 lane Km).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOSULON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.4 LDM/AVS/ERP/DSS

**RAFAEL D. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
WIN8G02406