



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 20, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 27 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **District Engineer JOSELITO B. CABALLERO, Surigao Del Sur 1<sup>st</sup> District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310108100477000</b> <b>Project ID: P00400007MN</b>					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads –			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads –		
Surigao-Davao Coastal Rd - K1269+219 - K1269+246, K1270+218 - K1270+253, K1341+289 - K1341+320			Surigao-Davao Coastal Rd - K1269+219 - K1269+246, K1270+ <b>250</b> - K1270+ <b>300</b> , K1341+289 - K1341+320		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure/ 1,906.500 sq.m.	P 14.907T/ sq.m.	P 28.420M	CW1- Construction of Road Slope Protection Structure/ <b>2,001.13</b> sq.m.	P <b>14.202T</b> / sq.m.	P 28.420M
EAO	–	P 580T	EAO	–	P 580T
<b>Total:</b>		<b>P 29.0M</b>	<b>Total:</b>		<b>P 29.0M</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in physical target from <u>1,906.50 sq.m.</u> to <u>2,001.13 sq.m.</u>, due to the increase of affected area after the locals experienced soil erosion cause by heavy rain during the month of October 2019.</li><li>The allocation is sufficient to complete the increased physical target covered by the soil erosion.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUNLON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WINOG02903