



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: XIII-051  
Project ID: P00630145MN

March 22, 2022

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated 21 March 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer MARCELINO M. OPERARIO, Surigao del Norte 2<sup>nd</sup>, District Engineering Office**, for the approval of Modification of the hereunder project covered by FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300215100607000</b> <b>Project ID : P00630145MN</b>					
Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities			Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities		
Construction of Road, Barangay Camp Eduard, Alegria, Surigao del Norte			Construction of Road, Barangay Camp Eduard, Alegria, Surigao del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 7.864 lane km	₱9,816,887.08/ lane km	₱77,200,000.00	CW1 - Construction of Concrete Road/ 4.2536 lane km	₱14,591,665.59/ lane km	₱62,067,108.74
			CW2 - Construction of Drainage Structure along Road/ 3,034.38 l.m.	₱4,987.14/ l.m.	₱15,132,891.26
EAO	-	₱2,800,000.00	EAO	-	₱2,800,000.00
<b>Total</b>		<b>₱80,000,000.00</b>	<b>Total</b>		<b>₱80,000,000.00</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Decrease in the physical target of CW1 from 7.864 lane km to 4.2536 lane km caused by the increase in unit cost due to huge volume of Earthworks needed as per design requirement, comprising 15.13% of the total allocation based on the approved Program of Works and Detailed Unit Price Analysis (DUPA).</li><li>Inclusion of Reinforced Concrete Lined Canal and Reinforced Concrete Box Culvert (CW2-Construction of Drainage Structure along Road) as per design requirement reflected in the approved Detailed Engineering Design (DED) Plans, in order to address surface run off water and flood water.</li><li>The derived unit cost is based on approved Detailed Unit Price Analysis and Program of Works (POW).</li></ul>					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

**EUGENIO R. RIPO, JR.**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**

Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2E02349

2.3 aap/AVS/AGC/ERP