

May 06, 2021

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 27 April 2021 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer MINDA R. ROSLINDA, Surigao del Sur 1st, District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300204101162000 Project ID : P00537673MN					
Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones			Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones		
Road from Barangay Kinabigtasan to Barangay Lindoy in support to Lumber Industry, Tago, Surigao del Sur			Road from Barangay Kinabigtasan to Barangay Lindoy in support to Lumber Industry, Tago, Surigao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 3.660 lane km	₱ 8,032,786.89/ lane km	₱ 29,400,000.00	CW1 – Construction of Concrete Road/ 3.739 lane km	₱ 7,863,064.99/ lane km	₱ 29,400,000.00
EAO	-	₱ 600,000.00	EAO	-	₱ 600,000.00
Total		₱ 30,000,000.00	Total		₱ 30,000,000.00
Justification:					
<ul style="list-style-type: none">Increase in physical target by 0.079 lane km, (from 3.660 lane km to 3.739 lane km) due to the location of the source for embankment from borrow (common soil), which is near to the project site. It resulted to lesser unit cost for Embankment (common soil), that is, considering that the road surface requires a higher quantity of earthworks.The revised physical target is based on approved Design Plans and Program of Works (POWs).					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1E02352