



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	XIII-040
Project ID:	P00634154MN

March 21, 2022

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated 18 March 2022 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer NOEL C. BASAÑES, Surigao del Sur 1<sup>st</sup> District Engineering Office**, for the approval of Modification of the hereunder project covered by FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300225100707000</b> <b>Project ID : P00634154MN</b>					
Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Flood Control and Drainage System at Barangay Rosario, Tandag City, Surigao del Sur			Construction of Flood Control and Drainage System at Barangay Rosario, Tandag City, Surigao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure/  118.258 l.m.	₱125,572.90/ l.m.	₱14,850,000.00	CW1 – Construction of Flood Mitigation Structure/  <b>931.00 l.m.</b>	<b>₱15,950.59/ l.m.</b>	₱14,850,000.00
EAO	-	₱ 150,000.00	EAO	-	₱ 150,000.00
<b>Total</b>		<b>₱15,000,000.00</b>	<b>Total</b>		<b>₱15,000,000.00</b>
<b>Justification:</b> Modification is requested due to the following reasons:					
<ul style="list-style-type: none"><li>• Increase in the physical target from 118.258 lineal meters to 931.00 lineal meters since the design parameter used is only reinforced concrete line canal with a dimension of 1.40 x 1.00 lineal meter as per approved Detailed Engineering Design (DED) Plan. //</li><li>• The derived unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li><li>• See attached Certificate of Reasonableness of Cost Estimates. //</li></ul>					


Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

  
**EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.3 aap/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary  
  
WIN2E02164

(4)