


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



10 APR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 07, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 320101102155000 Project ID: P00221249MN OO-2 : Protect Lives and Properties Against Major Floods – Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction/Extension of Flood control at Saaz River (Including Right of Way Acquisition), San Ramon, Zamboanga City			OO-2 : Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage System Construction/Extension of Flood control at Saaz River (Including Right of Way Acquisition), San Ramon, Zamboanga City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Construction of Flood Mitigation Structure 183.49 ln.m.	₱ 106,817.82 /ln.m.	₱ 19,600,000	CW-1: Construction of Flood Mitigation Structure 618.50 ln.m.	₱ 31,371.82 /ln.m.	₱ 19,403,470.03
			ROW 194 sq.m.		
EAO	-	₱ 400,000	EAO	-	₱ 400,000
TOTAL		₱ 20,000,000	TOTAL		₱ 20,000,000
Justification: <ul style="list-style-type: none">The physical target increased from 183.49 ln.m to 618.50 ln.m due to change in design wherein steel sheet piles with high unit cost was originally considered.Maximize the utilization of funds based on actual field requirements.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR


Secretary

2.1 NDJC/ACF/RCY


ROBERT M. BERNARDO

Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8C02500