



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
OFFICE OF THE SECRETARY  
Bonifacio Drive, Port Area, Manila

19 JUN 2018

**MEMORANDUM**

**FOR** : Secretary MARK A. VILLAR  
This Department

This refers to the Memorandum dated 11 May 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Roberto S. Nicolas, Metro Manila 1st District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
<b>UACS No. 300103200093000</b> <b>Project ID: P00256004LZ</b>					
Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Buildings and Other Structures - Multipurpose / Facilities			Buildings and Other Structures - Multipurpose / Facilities		
Construction of Multi-Purpose Building including Completion of Facilities and Ground Improvement at <u>Mataas na Paaralang Neptali A. Gonzales Annex, Barangay Mauway, Mandaluyong City</u>			Construction of Multi-Purpose Building including Completion of Facilities and Ground Improvement at <u>Senator Neptali Gonzales Integrated School, Barangay Mauway Mandaluyong City</u>		
Physical Target	Unit Cost(P'000)	Allocation('000)	Physical Target	Unit Cost(P'000)	Allocation('000)
CW1 -Construction of Multi-Purpose Building 1-0 Bldg.	P24,500.00/bldg	P24,500.00	CW1 -Construction of Multi-Purpose Building 1-0 Bldg.	P24,500.00/bldg	P24,500. 00
EAO	-	P 500.00	EAO	-	P 500.00
<b>Total :</b>		<b>P 25,000.00</b>	<b>Total :</b>		<b>P 25,000.00</b>
<b>Justifications:</b>					
• Modification is due to typographical error in project title wherein the correct name is <u>Senator Neptali Gonzales Integrated School</u>					

Based on our evaluation, the submitted request for modification of the said project is found in order.  
Hence, the said request is hereby recommended for the Secretary's consideration and approval.


  
**ROBERTO R. BERNARDO**

Undersecretary

Regional Operations in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

  
**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

Department of Public Works and Highways  
Office of the Secretary



WIN8F05619