

FOR**: MARK A. VILLAR**

Secretary

This Department

Respectfully submitted is the Memorandum dated April 4, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH - Region IX, requesting for approval the Modification of Project to be implemented by the said region under FY2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100146000 Project ID: P00200299MN OO1: Ensure Safe and Reliable National Road System - Network Development – Construction of By-Pass and Diversion Roads Jct. National Highway Siocon – Jct. National Highway R.T. Lim (Pob. Siocon – Brgy. Tagaytay Section), Zamboanga del Norte			OO1: Ensure Safe and Reliable National Road System Network Development – Construction of By-Pass and Diversion Roads Jct. National Highway Siocon – Jct. National Highway R.T. Lim (Pob. Siocon – Brgy. Tagaytay Section), Zamboanga del Norte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 - Construction of Concrete Road: <u>12.036</u> lane km	₱ 23,651,960.78 /lane km	₱ 284,675,000	CW-1 - Construction of Concrete Road: <u>18.25</u> lane km	₱ 15,499,104.07 /lane km	₱ 282,858,649.28
			CW-2 ROW <u>6,054.51</u> sq.m	₱ 300/sq.m	₱ 1,816,350.72
EAO	-	₱ 10,325,000	EAO	-	₱ 10,325,000.00
Total		₱ 295,000,000	Total		₱ 295,000,000
Justification: ➤ Based on the result of actual survey and to extend the road concreting of the existing project funded under the FY 2017 GAA for purposes of continuity, <u>the physical target increased from 12.036 lane km. to 18.25 lane km. due to minimal cost of Earthworks.</u> ➤ <u>Provision of Right Of Way Acquisition</u> for smooth implementation of the project since same was not considered in the GAA.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:**MARK A. VILLAR**

Secretary

2.1 NDJC/ACF/RCY


ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGEDepartment of Public Works and Highways
Office of the Secretary

WIN8C02555