



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 March 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the letter dated 23 March 2017 of **OIC Assistant Regional Director NOMER ABEL P. CANLAS**, for and in the absence of the OIC Regional Director, DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 3 - Construction and Maintenance Service of Other Infrastructure: Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Seaports - Construction of Concrete Road - Tabon-Labisma Road leading to Lawigan Port, Bislig City, Surigao del Sur Allocation - Php 150.000 Million Physical Target - 8.860 lane km Unit Cost - Php 16,930,022.57/ lane km	MFO 3 - Construction and Maintenance Service of Other Infrastructure: Construction/ Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - To Seaports - Construction/ Improvement of Access Road Leading to Seaports, Tabon-Labisma Road leading to Lawigan Port, Bislig City, Surigao del Sur Allocation - Php 150.000 Million Physical Target - 6.830 lane km Unit Cost - Php 21,961,932.65/ lane km

JUSTIFICATION:

Modification is requested due to the physical target was shortened by 2.03 lane km from 8.86 lane km to 6.83 lane km because of the huge volume of surplus common excavation= 66,518.20 cu.m. or 11.28% of the direct cost & the grouted riprap = 3,00.15 cu.m. or 10.18% of the direct cost.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL M. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary

WIN7G01158