

April 16, 2018

posted

# MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 13 April 2018 of **DPWH Region II Director MELANIO C. BRIOSOS**, requesting for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204100292000 Project ID: P00202449LZ OO1: Ensure Safe and Reliable National Road System Network Development – Construction of By-Pass and Diversion Roads  Tuguegarao West Diversion Road (Jct Carig-Linao- Atuluyan-Bagay-Buntun), incl. ROW, Cagayan			OO1: Ensure Safe and Reliable National Road System Network Development – Construction of By-Pass and Diversion Roads  Tuguegarao West Diversion Road (Jct Carig-Linao- Atuluyan-Bagay-Buntun), incl. ROW, Cagayan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Gravel Road/ 6.91 Lane Km	₱ 11.521M /Lane Km	₱ 79.609M	CW1- Construction of Gravel Road/ 3.45524 Lane Km	₱ 10.016M /Lane Km	₱ 34.610M
-	-	-	CW2- Construction of Road Slope Protection Structure/ 7,519.528 sq.m	₱ 5.9843T /sq.m	₱ 44.999M
ROW Acquisition/ 20,900.00 sq.m	₱ 1.501T /Lane Km	₱ 31.366M	ROW Acquisition/ 62,194.32 sq.m	₱ 504.00 /sq.m	₱ 31.366M
EAO	-	₱ 4.025M	EAO	-	₱ 4.025M
Total:		₱ 115.00M	Total:		₱ 115.00M
Justification: The decrease in target length is due to; 1. The design requirement of the road with an average width of 36 meters (4 lanes). The voluminous excavation of unsuitable materials and embankment added to the decrease in target length. 2. The construction of concrete Retaining Wall with a height ranging from 1.40 meters to 3.90 meters for a length of 2.21288 lane kilometers and Rubble Concrete with a height of 1.40 meters for a length of 0.96432 lane kilometers to arrest soil erosion prior to road construction.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8G02208