



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

May 29, 2017

## MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 11 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

| Location   | Project Description  |   | Physical Target / Cost    |   |
|--|--|---|---------------------------|---|
|  | as per GAA<br>UACS:165004050307408   | as modified   | per<br>GAA/Original       | as modified   |
| Santa Rosa,<br>Nueva Ecija   | Locally Funded Projects,<br>Local Infrastructure<br>Program – Roads and<br>Bridges – Local Roads<br>Improvement/Repair of<br>Road, Brgy. Rajal Sur, Santa<br>Rosa, Nueva Ecija<br><br>(Rehabilitation of Concrete<br>Road) | Locally Funded Projects,<br>Local Infrastructure<br>Program – Roads and<br>Bridges – Local Roads<br>Improvement/Repair of<br>Road, Brgy. Rajal Sur, Santa<br>Rosa, Nueva Ecija<br><br>(Rehabilitation of Concrete<br>Road, Construction of Slope<br>Protection Structure) | -                         | <u>Rehab. of Concrete<br/>Road</u><br>0.100 Lane Km<br><br><u>Const. of Slope<br/>Protection Structure</u><br>428.81 Sq.m.                            |
|  |  |   | Unit Cost:<br><br>-       | Unit Cost:<br><br><u>Rehab. of Concrete<br/>Road</u><br>P3,600.00T/<br>Lane Km<br><br><u>Const. of Slope<br/>Protection Structure</u><br>P3.82T/Sq.m. |
|  |  |   | Allocation:<br><br>Php 2M | Estimated Cost:<br><br>Php 2M   |
| <b>Justification:</b> Identification of physical target based on the conducted actual site validation/survey. The unit cost of P3, 600.00T/lane km. for Rehabilitation of Concrete Road and P3.82T/Sq.m. for Construction of Slope Protection Structure based on the Approved Plans, Detailed Unit Price Analysis (DUPA) and Program of Works (POW). |  |   |                           |   |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN7F04800

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Revisions  
Flag