




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 12, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 2 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2nd District Engineering Office, for the **modification** of the hereunder stated project:


Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165004050307432			
Jaen, Nueva Ecija	Locally Funded Projects, Local Infrastructure Program– Roads and Bridges - Local Roads Construction/Rehabilitation of Barangay Road leading to Municipal Hall, Jaen Nueva Ecija, 4 th LD <i>(Construction of Concrete Road)</i>	Locally Funded Projects, Local Infrastructure Program– Roads and Bridges - Local Roads Construction/Rehabilitation of Barangay Road leading to Municipal Hall, Jaen Nueva Ecija, 4 th LD <i>(Construction of Concrete Road)</i>	-	1.00392 Lane Km
			Unit Cost: -	Unit Cost: P4,059.09/ Lane Km
			Allocation: Php 4,075M	Estimated Cost: Php 4,075M
Justification: Actual physical target of 1.00392 lane km. is determined through actual verification/validation since no physical target is indicated in MYPs. Since no unit cost is indicated on MYPs, the actual derivation of unit cost is being based on the quantities considered in the Approved Program of Works. The pavement width is 5.00m and pavement thickness is 0.20m.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

1
Oic-506