



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 13, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 18 May 2017 of **DPWH REGION III Director ANTONIO V. MOLANO**, endorsing the request of District Engineer, **ULYSSES C. LLADO**, Nueva Ecija 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> <b>UACS: 292004020100479</b>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Brgy. Ibabao-bana, Cabanatuan City Nueva Ecija	<b>Locally-Funded Projects, Local Infrastructure Program-Flood Control and Drainage – Flood Control Structures/ Facilities</b> Repair/Rehab of Ibabao Bana Flood Control, Cabanatuan City, Nueva Ecija	<b>Locally-Funded Projects, Local Infrastructure Program-Flood Control and Drainage – Flood Control Structures/ Facilities</b> Repair/Rehab,of Ibabao Bana Flood Control, Cabanatuan City, Nueva Ecija  <i>(Rehabilitation/Major Repair of Slope Protection Structure)</i>	-	288.00 Lm
			<b>Unit Cost:</b> -	<b>Unit Cost:</b> P173.61T/Lm
			<b>Allocation:</b> PhP 50M	<b>Estimated Cost:</b> PhP 50M
<b>Justification:</b> Identification of physical target of 288 Lm for Rehabilitation/Major repair of Slope Protection Structure based on the conducted actual site assessment/verification. The quantities and the derived unit cost of P173.61T/Lm based from the approved Plans, Detailed Unit Price Analysis (DUPA) and Program of Works (POW).				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**  
Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**RAFAEL C. CABUT**  
Senior Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04931

01C-1160