



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 8, 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 05 June 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing their request for approval of Modification of the project under FY 2018 General Appropriations Act., (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300107200006000 Project ID: P00257648LZ					
LOCAL PROGRAM - Flood Control and Drainage - Flood Control Structures/Facilities Local Infrastructure Program			LOCAL PROGRAM - Flood Control and Drainage - Flood Control Structures/Facilities Local Infrastructure Program		
Construction of a Revetment, Masukol, Paombong, Bulacan			Construction of a Revetment, Masukol, Paombong, Bulacan		
Type of Work / Physical Target	Unit Cost	Allocation in P'000	Type of Work / Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Revetment / 1,000 l.m.	₱ 198.00 T /l.m.	₱ 198.00M	CW-1 Construction of Revetment / 1,787.59 l.m.	₱ 110.76 T /l.m.	₱ 198.00M
EA0		₱ 2.00M	EA0	-	₱ 2.00M
Total		₱ 200.00	Total		₱ 200.00M
Justification: This modification is requested due to; • Increase in Physical Target/Maximize the given fund allotment • Decrease in unit cost due to; ▫ Reduction of Embankment and Sheet Piles quantities. ▫ Reduction of materials double handling.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO D. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

2.4 aap/AVS/ERP/DSS