



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 08, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 June 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing their request for approval of **Modification** of the project under FY 2018 General Appropriations Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310204100041000 Project ID: P00202773Z					
OO-1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads Bocaue-Sta. Maria Bypass Road, Bocaue and Sta. Maria, Bulacan				OO-1: Ensure Safe and Reliable National Road System Network Development Program Construction of Bypass and Diversion Roads Bocaue-Sta. Maria Bypass Road, Bocaue and Sta. Maria, Bulacan	
Type of Work / Physical Target	Unit Cost	Allocation	Type of Work / Physical Target	Unit Cost	Estimated Cost
CW-1-Construction of Concrete Road / 17.500 ln. km.	₱19,300M/ ln. km.	₱337.750M	CW-1-Construction of Concrete Road / 11.748 ln. km.	₱12,64527M/ ln. km.	₱148,557M
			ROW-ROW Acquisition/ 40,000 sq.m.	₱3,656.10 /sq.m.	₱146,244M
EAO	-	₱12.250M	EAO	-	₱5.199M
Total		₱350M	SUB-TOTAL		₱300
			E X C E S S		₱50M
			Total		₱350M
Justification: This modification is requested due to; <ul style="list-style-type: none">Decrease in physical target due to the need for ROW acquisition. Road component considers construction of a 4-lane carriageway.Unit cost decreased based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA)ROW acquisition is included since there are residential and agricultural areas that have to be acquired to implement the project.					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V& CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02451