



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

25 MAY 2018


MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department


This refers to the Memorandum dated 03 May 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer CASIANO P. DE GUZMAN, Metro Manila 3rd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200373000 Project ID: P00240629LZ					
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges			Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges		
Local Roads and Bridges – Local Roads			Local Roads and Bridges – Local Roads		
Upgrading of Claudio Molina St., Valenzuela City			Upgrading of Claudio Molina St., Valenzuela City		
Physical Target	Unit Cost(P'000)	Allocation	Physical Target	Unit Cost(P'000)	Estimated Cost
CW1- Rehabilitation of Concrete Road 2.200 Lane Km	₱ 11,581.82/ Lane Km	₱ 25.480 M	CW1- Rehabilitation of Concrete Road 1.620 Lane Km	₱ 15,728.40/ Lane Km	₱ 25.480 M
EAO	-	₱ 0.520 M	EAO	-	₱ 0.520 M
Total:		₱ 26.0 M	Total:		₱ 26.0 M
Justifications:					
Decreased in physical target from 2.200 lane kilometer to 1.620 lane kilometer due to following reason:					
- Construction of box culvert with concrete curb on both sides of the road.					
- Removal of obstruction					
- 7 days curing period of concrete pavement since road section is a busy road.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Operation
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8F05537