



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 20, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 11 March 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS** endorsing the request of **District Engineer JOSELITO B. CABALLERO, Surigao del Sur 1st District Engineering Office** for the approval of the Modification of the hereunder project covered by CY 2019 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203362000 Project ID : P00442848MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Jct Lanuza Bypass Rd-Sitio Mampi, Lanuza, Surigao del Sur			Construction of Jct Lanuza Bypass Rd-Sitio Mampi, Lanuza, Surigao del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road/ 2.40 lane km	₱ 16.33333 M/ lane km	₱ 39.200 M	CW1 – Construction of Concrete Road / 0.560 lane km	₱ 70.00 M / lane km	₱ 39.200 M
EAO	-	₱ 800.0 T	EAO	-	₱ 800.0 T
Total		₱ 40.0 M	Total		₱ 40.0 M
Justification:					
<ul style="list-style-type: none">Physical target for road concreting decreased from 2.40 lane km to 0.56 lane km due to mountainous terrain of the section requiring 83.56% of the total project cost in order to down grade and make the road passable.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUIRON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

