



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **AP-051**
Project ID: **P00444719MN**

July 15, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated July 02, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300111200161000 Project ID: P00444719MN					
Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Rehabilitation of Roads with Slips, Slope Collapse and Landslide along Surigao-Agusan West Coastal Road - K1134+735 - K1134+905, Surigao Del Norte			Rehabilitation of Roads with Slips, Slope Collapse and Landslide along Surigao-Agusan West Coastal Road - K1134+735 - K1134+798, Surigao Del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation / Major Repair of Road Slope Protection Structure:	-	P 53,075,000	CW1- Rehabilitation / Major Repair of Road Slope Protection Structure:	P18,674.90/ Sq.m.	P 53,075,000
-	-	-	2,842.05 sq.m.	Use of rocknet- A	
EAO	-	P 1,925,000	EAO	-	P 1,925,000
Total:		P 55,000,000	Total:		P 55,000,000
Justification:					
<ul style="list-style-type: none">To reflect the actual physical target of the project which is 2,842.05 sq.m. since no target was considered in the approved FY2020 GAA;Change in station limit to prioritize sections prone to slope failure.The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G03086