



Manila

June 2, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 May 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer CHOLIE M. ROBLE**, **Zamboanga City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207278000 Project ID: P00443976MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Brgy. Tetuan, Zamboanga City			Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Brgy. Tetuan, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
OW1- Rehabilitation of Paved Road / -	-	₱ 19.800M	OW1- Rehabilitation of Paved Road / 3.12 lane-km	₱ 6.346153M/ lane-km	₱ 19.800M
EAO	-	₱ 200.0T	EAO	-	₱ 200.0T
Total:		₱ 20.0M	Total:		₱ 20.0M
Justification:					
• To reflect/quantify the physical target of 3.12 lane-km, since there was no physical target for this project in the FY 2020 GAA. The unit cost Php. 6,346.153/Lane-km is based on the approved Program of Work (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNLON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WINOG02978

2.3 miksa/LCA/AVS/DSS