



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 29, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 March 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** requesting for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310204100259000 Project ID : P00401267MN			UACS No. 310204100259000 Project ID : P00401267MN		
OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of By-Pass and Diversion Roads		
Somnot-Durningag Road, Zamboanga del Sur			Somnot-Durningag Road, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 5.882 lane km	P16,405,984.36 M/ lane km	P 96.50 M	CW1 - Construction of Concrete Road/ 6.36 lane km	P 12,997,571.49 M/ lane km	P 95,907,778.21 M
ROW Acquisition/ 16,666.667 sq.m.	P .300 T/ sq.m.	P 5.0 M	ROW Acquisition/ 19,118.16517 sq.m.	P .300 T/ sq.m.	P 5,735,449.55 M
EAO	-	P 3.50 M	EAO	-	P 3,356,772.24
Total		P 105.0 M	Total		P 105.0 M
Justification: Increase in physical target from 5.882 lane km to 6.36 lane km to maximize the utilization of funds based on actual field requirements. It is due to the minimal cost of Drainage and Slope Protection Works which constitutes 0.51% (P490,364.46) only of the total cost of project. • The cost for Right of Way Acquisition was adjusted as a result of the conducted assessment and evaluation (parcellary survey) to compensate property owners of affected structures/improvements, fruit bearing trees, crops and rice field within the width and station limit of the project.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary
WINOG02861