



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 05, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 09 May 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer BENSALI A. KASIM, Isabela City, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified	
Project Description				
UACS No. 300111200296000 Project ID : P00442674MN				
Local Program – National Roads and Bridges - National Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects				
Rehabilitation/Upgrading of Damaged Paved Roads (Reblocking) along Basilan Circumferential Road (Lamitan - Tipo-Tipo - Tumahubong Road Section) Sta. 52+925 - Sta. 53+675				
Type of Work/ Physical Target CW1 – Preventive Maintenance of Road: Concrete Reblocking/ 1.368 lane km EAO	Unit Cost P 14,327,485 M/ lane km	Allocation P 19,600 M	Type of Work/ Physical Target CW1 – Preventive Maintenance of Road: Concrete Reblocking/ 1.364 lane km EAO	Unit Cost P 14,369,950 / lane km P 19,600 M
Total		P 20.0 M	Total	P 20.0 M
Justification: - Change in station limits to suit field condition (based on actual validation of the previous existing road, condition is still good). - The slight increase in the unit cost based on approved POW, resulted to the slight decrease in the physical target.				


Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOLONON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN0G02940