



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 10, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 18, 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer VERONICO O. MICARANDAYO**, Zamboanga Del Norte 3rd DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100226000 Project ID: P00400400MN			OO1: Ensure Safe and Reliable National Road System - Asset Preservation / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads		
Piñan-Mutia Rd - K1822 + 572 - K1823 + 541 , (S01035MN) Chainage 000 - Chainage 548			Piñan-Mutia Rd - K1822 + 572 - K1823 + 541 , (S01035MN) Chainage 000 - Chainage 548		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road: 1,517.00 lm	₱ 9,506.06/ lm	₱ 14,420,700	CW1- Construction of Drainage Structure along Road: 1,376.00 lm	₱ 10,480.16/ lm	₱ 14,420,700
ROW Acquisition: 455.00 sq.m.	₱ 1000/ sq.m.	₱ 455,000	ROW Acquisition: 455.00 sq.m.	₱ 1000/ sq.m.	₱ 455,000
EAO	-	₱ 294,300	EAO	-	₱ 294,300
Total:		₱ 15,170,000	Total:		₱ 15,170,000
Justification: - Decrease in physical target due to the increase in unit cost. - The unit cost increase due to the correction/inclusion of Item A.1.1 (8) Provision of Field Office for the Engineer (Rental Basis) and A.1.2 (5) Operation and Maintenance of 4x4 Pick Up Type Service Vehicle for the Engineer (not included in the original estimates).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SUGILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary
2.3 IMM/LCA/AVS/DSS
Department of Public Works and Highways
Office of the Secretary

WINOG02946