



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 03, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 18, 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer VERONICO O. MICARANDAYO**, Zamboanga Del Norte 3rd DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207298000 Project ID: P00444004MN			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Del Pilar Brgy. Road, Piñan, Zamboanga del Norte			Concreting of Del Pilar Brgy. Road, Piñan, Zamboanga del Norte		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 1.009 lane km	₱ 7,295 M/ lane km	₱ 7,360,650	CW1- Construction of Concrete Road: 1.0062 lane km	₱ 7,315 M/ lane km	₱ 7,360,650
EAO	-	₱ 74,350	EAO	-	₱ 74,350
Total:		₱ 7,435,000	Total:		₱ 7,435,000
Justification:					
- Slight increase in the unit cost resulting to the decrease in physical target. - The increase in unit cost is due to the inclusion of additional trees in Item (100) (3) a1 – Individual removal of trees.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGNILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.3 IMM/LCA/AVS/DSS

WINOG02967