



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 11, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 18 March 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer VERONICO O. MICARANDAYO, Zamboanga del Norte 3rd District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100467000 Project ID: P00400623MN					
OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Jct Pulauan Port Rd - K1827+(-320) - K1827+(-253), K1828+237 - K1828+438			Jct Pulauan Port Rd - K1827+(-320) - K1827+(-256), K1828+215 - K1828+421.30		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Reconstruction to Concrete Pavement / 0.536 lane-km EAO	₱ 8.085M/ lane-km -	₱ 4.33356M	CW1 - Reconstruction from Pave to Concrete / 0.5406 lane-km EAO	₱ 8.01620M/ lane-km -	₱ 4.33356M ₱ 88.44T
Total:		₱ 4.422M	Total:		₱ 4.422M
Justification:					
• Increase in physical target due to the decrease in the unit cost. • The unit cost decreased due to the adjustment in Part A (Facilities for the Engineer), and Part B (Other General Requirements) in the POW. • Change in the stationing due to the increase in physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SUGATON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG02970