

**OFFICE OF THE SECRETARY**

Manila

June 16, 2020

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated May 21, 2020 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO**, Zamboanga Sibugay 1<sup>st</sup> DEO, for the **modification** of the project under FY 2020 GAA, to wit;

| As per GAA/Original                                                                                                                    |                    | As Modified                                                                                                                            |                            |
|----------------------------------------------------------------------------------------------------------------------------------------|--------------------|----------------------------------------------------------------------------------------------------------------------------------------|----------------------------|
| Project Description                                                                                                                    |                    |                                                                                                                                        |                            |
| <b>UACS No. 320101105354000</b><br><b>Project ID: P00420461MN</b>                                                                      |                    |                                                                                                                                        |                            |
| OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems |                    | OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems |                            |
| Construction of La Dicha Bridge River Control (Downstream), Sta. 00+000 - Sta. 00+421, Malangan, Zamboanga Sibugay                     |                    | Construction of La Dicha Bridge River Control (Downstream), Sta. 00+000 - Sta. 00+414.70, Malangan, Zamboanga Sibugay                  |                            |
| Type of Work/<br>Physical Target                                                                                                       | Unit Cost          | Allocation                                                                                                                             | Estimated Cost             |
| CW1- Construction of Flood Mitigation Structure:<br>414.70 linear meters (lm)                                                          | ₱ 70,894.52/<br>lm | ₱ 29,400,000                                                                                                                           | ₱ 29,400,000               |
| EAO                                                                                                                                    | -                  | ₱ 600,000                                                                                                                              | ₱ 600,000                  |
| <b>Total: ₱ 30,000,000</b>                                                                                                             |                    | <b>Total: ₱ 30,000,000</b>                                                                                                             | <b>Total: ₱ 30,000,000</b> |

**Justification:**

- Change in end limits of the stationing from "Sta. 00+421" to "Sta. 00+414.70" in order to coincide with the physical target of 414.70 lm.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SUGUION, CESO I**

Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WINOG02979

2.3 IMM/LCA/AVS/DSS