



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 26, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 June 2020 of **DPWH Region IX Regional Director, CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer NAJIB D. DILANGALEN, CEO VI, Zamboanga Sibugay 2nd District Engineering Office**, for the **modification** of project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 300116203195000 Project ID: P00443648MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Local Road, Taroma St., Brgy. Don Andres, Ipil, Zamboanga			Construction of Local Road, Taroma St., Brgy. Don Andres, Ipil, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 Construction of Concrete Road	-	P 9,800,000	CW1 Construction of Concrete Road 1.64576 Lane Km	P 11.8 M / Km P5,954,695.70 / Lane Km	P 9,800,000
EAO		P 200,000	EAO		P 200,000
Total:		P10,000,000	Total:		P10,000,000
Justification:					
<ul style="list-style-type: none"> To reflect/quantify the Physical Target of 1.64576 lane kilometers as indicated in the approved plans and program of works. Typographical error. It should be Zamboanga Sibugay instead of Zamboanga. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUELON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

EMIL K. SADAIN, CESO I
Undersecretary for UPDO Operations
and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

