



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 18, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 May 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer CHOLIE M. ROBLE, Zamboanga City District Engineering Office**, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116202155000 Project ID: P00443224MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Parang Parang- Dita Road, Brgy. Dita, Zamboanga City			Concreting of Parang Parang- Dita Road, Brgy. Dita, Zamboanga City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / - EAO	-	₱ 96.500M	CW1- Construction of Concrete Road / 9.866 lane-km EAO	₱ 9.781 M/ lane-km -	₱ 96.500M ₱ 3.500 M
Total:		₱ 100.0M	Total:		₱ 100.0M
Justification:					
To reflect/quantify the physical target of 9.866 lane-km, since there was no physical target for this project in the FY 2020 GAA. The unit cost Pnp. 9,781.07/lane-km is based on approved Program of Work (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNLON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mkse/LCA/AVS/DSS

EMIL K. SAMPAN, CESO I
Undersecretary for CPMO Operations and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WINOG03002

