



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 03, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 18, 2020 of DPWH Region IX Director **CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer VERONICO O. MICARANDAYO**, Zamboanga Del Norte 3rd DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100447000 Project ID: P00400095MN			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Rizal-Dakak-Dapitan Coastal Loop Rd - K1836 + 900			Rizal-Dakak-Dapitan Coastal Loop Rd - K1827 + 194 - K1827 + 325.20		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Road Slope Protection Structure: 1,388.889 sq.m.	₱ 17,640/ sq.m.	₱ 24,500,000	CW1- Construction of Road Slope Protection Structure: 3,345.80 sq.m.	₱ 7,323/ sq.m.	₱ 24,500,000
EAO	-	₱ 500,000	EAO	-	₱ 500,000
Total:		₱ 25,000,000	Total:		₱ 25,000,000
Justification:					
- Decrease of unit cost due to the revision of high tensile, Passive System Design (Simple Drapery) to suit actual condition of the road section which is still proposed for widening, thus the increase in physical target. - The proposed new location is prioritized since it is nearly eroded, prone to landslide and hazardous to the travelling public.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


DIMAS S. SOGUNILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 IMM/LCA/AVS/DSS

EMIL K. SADAN, CESO I
Undersecretary for WPMO Operations
and Technical Services
Officer-In-Charge



Department of Public Works and Highways
Office of the Secretary



WINOG03005