



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 16, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 21, 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO**, Zamboanga Sibugay 1st DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102101360000 Project ID: P00420642MN		OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			
OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			
Construction of flood control structures (revetment wall) along Sibuguey River (Upstream), Sta. 0+000 - Sta. 0+171, Brgy. Sta. Barbara, Imelda, Zamboanga Sibugay		Construction of flood control structures (revetment wall) along Sibuguey River (Upstream), Sta. 0+000 - Sta. 0+191.80, Brgy. Sta. Barbara, Imelda, Zamboanga Sibugay			
Type of Work/ Physical Target	Allocation	Type of Work/ Physical Target	Unit Cost	Unit Cost	Estimated Cost
CW1- Construction of Revetment: 191.80 linear meters (lm)	₱ 21,387,520	CW1- Construction of Revetment: 191.80 linear meters (lm)	₱ 111,509.49/lm	₱ 111,509.49/lm	₱ 21,387,520
EAO	₱ 436,480	EAO	-	-	₱ 436,480
Total: ₱ 21,824,000		Total: ₱ 21,824,000			
Justification:					
• Change in end limits of the stationing from "Sta. 0+171" to "Sta. 0+191.80" in order to coincide with the physical target of 191.80 lm.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

subject to RO Contribution of responsibility of unit cost of ₱111,509/lm of revetment of up to much higher than the POC-reference unit cost.

DIMAS S. SUGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

[Signature]
EMIL K. SADAAN, CESO I
Undersecretary for IPMO Operations and Technical Services
Officer-in-Charge

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03013