



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 16, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 21, 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO**, Zamboanga Sibugay 1st DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101105353000 Project ID: P00420460MN					
002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			002: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control for prevention and mitigation along Sibugay River , Brgy. Balugo-Brgy. Poblacion, Imelda, Zamboanga Sibugay, Sta. 0+000 - Sta. 0+ 313			Construction of Flood Control for prevention and mitigation along Sibuguey River , Brgy. Balugo-Brgy. Poblacion, Imelda, Zamboanga Sibugay, Sta. 0+000 - Sta. 0+ 178.80		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure: 178.80 lineal meters (lm)	₱ 219,239.37/ lm	₱ 39,200,000	CW1- Construction of Flood Mitigation Structure: 178.80 lineal meters (lm)	₱ 219,239.37/ lm	₱ 39,200,000
EAO	-	₱ 800,000	EAO	-	₱ 800,000
Total: ₱ 40,000,000			Total: ₱ 40,000,000		
Justification:					
- Change in end limits of the stationing from "Sta. 0+313" to "Sta. 0+178.80" in order to coincide with the physical target of 178.80 lm. - Typographical error. "Sibugay River" should be spelled out as "Sibuguey River".					

Based on our evaluation, the submitted request for modification of the said project, is in order; hence, approval hereof is recommended.

Subject to RD certification in the reclassification of unit cost of ₱219,239/Lm w/c is very much higher than the POC standard referred to.

DIMAS S. SOGUTON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations and Technical Services
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN0G03018