



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 16, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 21, 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO**, Zamboanga Sibugay 1st DEO, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original		As Modified		
Project Description				
UACS No. 320102101355000 Project ID: P00420637MN				
002: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers				
Construction of flood control structure (revetment wall) along Sibuguey River (Upstream), Sta. 0+000 - Sta. 0+167, Barangay Concepcion, Alicia, Zamboanga Sibugay				
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost
CW1- Construction of Revetment: 192 lineal meters (1m)	₱ 86,770.83/ 1m	₱ 16,660,000	CW1- Construction of Revetment: 192 lineal meters (1m)	₱ 86,770.83/ 1m
EAO	-	₱ 340,000	EAO	-
Total: ₱17,000,000		Total: ₱17,000,000		
Justification:				
• Change in end limits of the stationing from "Sta. 0+167" to "Sta. 0+192" in order to coincide with the physical target of 192 1m.				

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended. *Subject to readiness of art cost of CW-1.*

DIMAS S. SOGUNLON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

EMIL K. SADAIN, CESO I
Undersecretary for UPMO Operations
and Technical Services
Officer-In-Charge

2.3 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03021