



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 23, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated June 10, 2020 of DPWH Region IX Director CAYAMOMBAO D. DIA, CESO IV, endorsing the request of District Engineer REYNERIO P. ALCACHUPAS, Zamboanga Del Sur 1st DEO, for the modification of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310212100153000 Project ID: P00401558MN			OO1: Ensure Safe and Reliable National Road System - Network Development - Paving of Unpaved Roads - Tertiary Roads		
OO1: Ensure Safe and Reliable National Road System - Network Development - Paving of Unpaved Roads - Tertiary Roads			OO1: Ensure Safe and Reliable National Road System - Network Development - Paving of Unpaved Roads - Tertiary Roads		
Eastern Bobongan-Sominot-Midsalip-Dumingag Rd - (S01351MN) Chainage 1126 - Chainage1488, Chainage 1761 - Chainage 1793			Eastern Bobongan-Sominot-Midsalip-Dumingag Rd - K1664+538 – K1664+894.15, K1665+162.12 – K1665+205		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Paving of Unpaved Road: 0.788 lane km	₱13,680,203.05/ Lane km	₱ 10,780,000	CW1- Paving of Unpaved Road: 0.79806 lane km	₱13,507,756.31/ Lane km	₱ 10,780,000
EAO	-	₱ 220,000	EAO	-	₱ 220,000
Total: ₱ 11,000,000		Total: ₱ 11,000,000		Total: ₱ 11,000,000	
Justification:					
- Slight increase in physical target by 0.01006 Lane Km. (from .788 lane Km to 0.79806 lane km) based on the approved POW (Program of Works) and DUPA (Detailed Unit Price Analysis). - Change in Station limits in order to fill-up the actual remaining gap of the station.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SUGULTON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 Ldam/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03090