



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 15, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 June 2020 of **DPWH Region IX Regional Director, CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer NAJIB D. DILANGALEN, CEO VI, Zamboanga Sibugay 2nd District Engineering Office**, for the **modification** of project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310212100157000 Project ID: P00400480MN			UACS No. 310212100157000 Project ID: P00400480MN		
001 – Ensure Safe and Reliable National Road System –			001 – Ensure Safe and Reliable National Road System –		
Network Development-Paving of Unpaved Roads-Tertiary Roads			Network Development Paving of Unpaved Roads – Tertiary Roads		
Crossing Sta. Clara-Sandayong Rd. K1795+589-K1795+624, K1796+682-K1796+767; K1796+789-K1796+860, K1801+753-K1801+861; K1801+915-K1802+000, K1810+415-K1810+523			Crossing Sta. Clara-Sandayong Rd. K1795+593-K1795+623, K1796+682-K1796+765; K1796+786-K1796+858,K1801+753-K1801+861; K1801+915-K1802+000, K1810+415-K1810+519		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 Paving of Unpaved Road 0.984 Lane Km	₱ 13,721,991.87 /Lane Km	₱ 13,502,440.00	CW1 Paving of Unpaved Road 0.964 Lane Km	₱ 14,006,680.50 / Lane Km	₱ 13,502,440.00
EAO		₱ 275,560.00	EAO		₱ 275,560.00
Total:		₱ 13,778,000.00	Total:		₱ 13,778,000.00
Justification:					
- Slight decrease in Physical Target from 0.984 lane km to 0.964 land km for the Paving of Unpaved Roads based on the approved POW (Program of Works) and DUPA (Detailed Unit Price Analysis). - The station limits were adjusted to reflect the correct station limits which requires concreting based on the result of actual survey.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 Ldam/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G03092