



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 15, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 June 2020 of DPWH Region IX Regional Director, **CAYAMOMBAO D. DIA**, endorsing the request of District Engineer **NAJIB D. DILANGALEN, CEO VI, Zamboanga Sibugay 2nd District Engineering Office**, for the modification of project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100599000 Project ID: P00400320MN			UACS No. 310201100599000 Project ID: P00400320MN		
001 – Ensure Safe and Reliable National Road System – Network Development-Road Widening –Primary Roads Ipil-Liloy-Sindangan Rd K1996+(-863)-K1996+(-656), K2002+643-K2002+963; K2011+837.84-K2012+097			001 – Ensure Safe and Reliable National Road System – Network Development – Road Widening - Primary Roads Ipil-Liloy-Sindangan Rd. K1996+(-863)-K1996+(-656), K2002+680-K2003+000; K2011+837.84-K2012+097		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 Road Widening 1.583 Lane km	₱ 16,846,961.47 /Lane Km	₱ 26,668,740.00	CW1 Road Widening 1.55832 Lane Km	₱ 34 M / Km. ₱ 17,090,448.55 / Lane Km	₱ 26,632,380.00
ROW ROW Acquisition 6,060 square meters	₱ 300.00 / square meters	₱ 1,818,000.00	ROW ROW Acquisition 6,060 square meters	₱ 300.00 / square meter	₱ 1,818,000.00
EAO		₱ 544,260.00	EAO		₱ 544,260.00
-	-	-	EXCESS		₱ 36,360.00
Total:		₱ 29,031,000.00	Total:		₱ 29,031,000.00
Justification:					
- Slight decrease in Physical Target from 1.583 lane km to 1.55832 lane km for the Road Widening based on the approved POW (Program of Works) and DUPA (Detailed Unit Price Analysis). - The station limits were adjusted to reflect the correct station limits which requires concreting based on the result of actual survey.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 Ldam/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WIN0G03095