



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 26, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 June 2020 of **DPWH Region IX Regional Director, CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer NAJIB D. DILANGALEN, CEO VI, Zamboanga Sibugay 2nd District Engineering Office**, for the **modification** of project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116203197000 Project ID: P00443650MN					
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Improvement/Construction/Concreting of Labasan-Camanga Road (Phase III), Brgy. Bagong Silang, Slay, Zamboanga Sibugay			Improvement/Construction/Concreting of Labasan-Camanga Road (Phase III), Brgy. Bagong Silang, Slay, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation	Type of Work/ Physical Target	Unit Cost (P'000)	Estimated Cost
CW1			CW1		
Construction of Concrete Road	-	₹ 9,800,000	Construction of Concrete Road	₹7,765,451.66	₹ 9,800,000
-			1.262 Lane Km	₹15.4M/Km	
EAO		₹ 200,000	EAO		₹ 200,000
Total:		₹ 10,000,000	Total:		₹ 10,000,000
Justification:					
• To reflect/quantify the Physical Target of 1.262 lane kilometers as indicated in the approved plans and program of works.					
• Typographical error. "Zambaonga" should be "Zamboanga".					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNLON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03096