



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 26, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 June 2020 of **DPWH Region IX Regional Director, CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer NAJIB D. DILANGALEN, CEO VI, Zamboanga Sibugay 2nd District Engineering Office**, for the **modification** of project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified	
Project Description				
UACS No. 300116203194000 Project ID: P00443647MN		Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Construction of Local Road, Brgy. Banco, Titay, Zamboanga Sibugay		Construction of Local Road, Brgy. Banco, Titay, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost
CW1 Construction of Concrete Road		₱ 14,700,000	CW1 Construction of Concrete Road	₱ 14,700,000
-	-		1.56692 Lane Km	₱ 14,700,000
EAO		₱ 300,000	EAO	₱ 300,000
Total:		₱15,000,000.00	Total:	
Total:		₱15,000,000.00	₱15,000,000.00	
Justification:				
- To reflect/quantify the Physical Target of 1.56692 lane kilometers as indicated in the approved plans and program of works. - Typographical error. "Zambaonga" should be "Zamboanga".				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUNLON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03102