



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 26, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 June 2020 of **DPWH Region IX Regional Director, CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer NAJIB D. DILANGALEN, CEO VI, Zamboanga Sibugay 2nd District Engineering Office**, for the **modification** of project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100375000 Project ID: P00400527MN					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads					
Ipil-Liloy-Sindangan Rd - K1998 + 000 - K1998 + 216, K1998 + 614 - K1998 + 801					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads					
Ipil-Liloy-Sindangan Rd – K1996 + 000 – K1996 + 287, K1998 + 000 - K1998 + 216, K1998 + 614 – K1998 + 000					
Type of Work/Physical Target CW1 Preventive Maintenance of Road: Asphalt Overlay 1.612 Lane Kilometer	Unit Cost P12,699,267.99 /Lane Km	Allocation P20,471,220	Type of Work/Physical Target CW1 Preventive Maintenance of Road: Asphalt Overlay 1.778 Lane Kilometer	Unit Cost P23 u/km P11,513,622.05 /Lane Km	Estimated Cost P20,471,220
EAO		P417,780	EAO		P417,780
Total: P20,889,000			Total:		P20,889,000
Justification:					
• Increase in Physical Target from 1.612 lane kilometers to 1.778 lane kilometers to maximize the utilization of funds based on actual field requirements, considering that the allotted fund is sufficient to cover additional road section requiring asphalt overlay. • Additional sections are based on the Road Condition survey.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03104