



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 14, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 June 2020 of **DPWH Region IX Regional Director, CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer NAJIB D. DILANGALEN, CEO VI, Zamboanga Sibugay 2nd District Engineering Office**, for the **modification** of project under FY 2020 GAA, to wit;

As per GAA/ Original			As Modified		
Project Description					
UACS No. 300116203191000 Project ID: P00442886MN Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Completion of Causeway Approach - Phase III of the Kaliantana Bridge, Naga, Zamboanga Sibugay			Local Program - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Completion of Causeway Approach - Phase III of the Kaliantana Bridge, Naga, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 Construction of Concrete Road- 0.207 lane km	₱236,714,975.85/ Lane Km.	₱ 49,000,000	CW1 Construction of Concrete Road- 0.32684 lane km	₱23,196,270.16/ Lane Km. ₱46.4 M/km	₱7,581,468.94
			CW2 Construction of Road Slope Protection Structures 2,598 sq.m.	₱15,942.47/ Sq.m.	₱41,418,531.06
EAO		₱1,000,000 /	EAO		₱1,000,000
Total:		₱50,000,000	Total:		₱50,000,000
Justification:					
- To reflect the actual physical target/unit cost based on the approved Program of Work (POW) and Detailed Unit Price Analysis (DUPA). The derived unit cost based on GAA is erroneous. - Inclusion of component CW2 – Construction of Road Slope Protection Structures is necessary to provide stability of the road approaching the bridge.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGULON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WINOG03154

2.3 LDAM/LCA/AVS/DSS