



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

July 8, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 15 June 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **OIC-Assistant District Engineer ROY ROGER M. PASTRANO, Zamboanga del Norte 1st District Engineering Office**, for and in the absence of the District Engineer, for the **modification** of the project under FY 2020 GAA, to wit;

| As per GAA/ Original                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |           |             | Project Description                                                                  |                         |                | As Modified |  |  |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|-------------|--------------------------------------------------------------------------------------|-------------------------|----------------|-------------|--|--|
| UACS No. 300117207295000<br>Project ID: P00443998MN                                                                                                                                                                                                                                                                                                                                                                                                                                                                |           |             | Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program |                         |                |             |  |  |
| Concreting of Local Roads, Dipolog City, Zamboanga del Norte                                                                                                                                                                                                                                                                                                                                                                                                                                                       |           |             | Concreting of Local Roads, Dipolog City, Zamboanga del Norte                         |                         |                |             |  |  |
| Type of Work/<br>Physical Target                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | Unit Cost | Allocation  | Type of Work/<br>Physical Target                                                     | Unit Cost               | Estimated Cost |             |  |  |
| CW1 - Construction of Concrete Road/ 0.000 lane-km                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | -         | ₱ 2,970,000 | CW1 - Construction of Concrete Road/ 0.428 lane-km                                   | ₱ 6,939,252.34/ lane-km | ₱ 2,970,000    |             |  |  |
| EAO                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | -         | ₱ 30,000    | EAO                                                                                  | ₱ 13.8 M/km             | ₱ 30,000       |             |  |  |
| Total:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |           | ₱ 3,000,000 | Total:                                                                               |                         | ₱ 3,000,000    |             |  |  |
| Justification:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |           |             |                                                                                      |                         |                |             |  |  |
| <ul style="list-style-type: none"><li>Quantification of the physical target based on the approved Detailed Engineering Design (DED) plans and Program of Works in accordance with D.O. 15, series of 2020 to ensure design standard for local road infrastructure.</li><li>The established unit cost is within the average prevailing unit cost of the Department for rolling terrain with the incorporation of slope protection structures to complement the 5-meter wide @ 0.20m thickness concreting.</li></ul> |           |             |                                                                                      |                         |                |             |  |  |

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WINOG03160

2.3 mksa/LCA/AVS/DSS