



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 30, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 July 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer AMINODIN P. MANIRI, Zamboanga del Sur 2nd, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100373000 Project ID : P00400524MN			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Primary Roads		
Pagadian City-Zamboanga City Rd - K1717 + 110 - K1717 + 900			Pagadian City-Zamboanga City Rd - K1717 + 110 - K1718 + 004,611		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay/ 1.580 lane km	₱ 6,202,531.65/ lane km	₱ 9,800,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay / 1.789 lane km	₱ 5,477,920.63/ lane km <i>₱ 10.8 M/km</i>	₱ 9,800,000.00
EAO	-	₱ 200,000.00	EAO	-	₱ 200,000.00
Total		₱10,000,000.00	Total		₱10,000,000.00
Justification:					
- Change in stationing to accommodate the increase in physical target. - There is an increase in physical target from 1.580 lane km to 1.789 lane km due to the result of final estimates in the preparation of Program of Works (POW). - The project requires only minimal amount of bituminous concrete surface binder course that accommodates the increase in physical target by 0.209 lane km, thus, fully utilizing the appropriation of this project.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WINOG03169

2.3 aap/AVS/DSS