



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 15, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 June 2020 of DPWH Region IX Regional Director, **CAYAMOMBAO D. DIA**, endorsing the request of District Engineer **NAJIB D. DILANGALEN, CEO VI, Zamboanga Sibugay 2nd District Engineering Office**, for the modification of project under FY 2020 GAA, to wit;

As per GAA/Original		As Modified		
Project Description				
UACS No. 310109100477000 Project ID: P00400077MN				
001 – Ensure Safe and Reliable National Road System – Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Tertiary Roads Crossing Sta. Clara-Sandayong Rd – K1809+320-K1809+390, K1809+705-K1809+908; K1809+986-K1810+080	001 – Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Tertiary Roads Crossing Sta. Clara –Sandayong Rd. K1809+860-K1810+020, K1810+240-K1810+270; K1810+280-K1810+320			
Type of Work/ Physical Target CW1 Construction of Road Slope Protection Structure 2,427.60 Square Meters	Allocation P 11,895,240.00	Type of Work/ Physical Target CW1 Construction of Road Slope Protection Structure 1,976 Square Meters	Unit Cost P 6,019.86 /Sq. Meter	Estimated Cost P 11,895,240.00
EAO	P 242,760.00	EAO		P 242,760.00
Total: P 12,138,000.00		Total: P 12,138,000.00		
Justification: 18% decrease in physical target.				
- Physical target decreased from 2,427.60 Sq. meters to 1,976.00 Sq.meters due to the considerable cost of earthworks which constitute 12.80% (P 1,522,309.00) of the total project cost. - Change in station limit to prioritize the critical road sections needing the construction of Road Slope Protection Structure.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 Idam/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03170