



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 24, 2020

10076

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 June 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for and in the absence of the District Engineer, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 300117207308000 Project ID: P00444029MN		Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			
Concreting of Local Road from Brgy. Labrador - Talamimi, Buug, Zamboanga Sibugay		Concreting of Local Road from Brgy. Labrador - Talamimi, Buug, Zamboanga Sibugay			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 0.000 lane-km	₱ 0.000/ lane-km	₱ 4,950,000	CW1 - Construction of Concrete Road/ 0.734 lane-km	₱ 6,743,869.21/ lane-km	₱ 4,950,000
EAO	-	₱ 50,000	EAO	₱ 13,486.14/km	₱ 50,000
Total:		₱ 5,000,000	Total:		₱ 5,000,000
Justification:					
<ul style="list-style-type: none">Quantification of physical target.The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

DIMAS S. SOGUNION, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03188