



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 30, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 July 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer AMINODIN P. MANIRI, Zamboanga del Sur 2nd, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207306000 Project ID : P00444024MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Brgy. Road, Brgy. Balong, Pitogo, Zamboanga del Sur			Concreting of Brgy. Road, Brgy. Balong, Pitogo, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 1.696 lane km	₱ 5,837,264.15/ lane km	₱ 9,900,000.00	CW1 - Construction of Concrete Road/ 1.780 lane km	₱ 5,561,797.75/ lane km ₱ 11.24/m.	₱ 9,900,000.00
EAO	-	₱ 100,000.00	EAO	-	₱ 100,000.00
Total		₱ 10,000,000.00	Total		₱ 10,000,000.00
Justification: <ul style="list-style-type: none">There is an increase in physical target from 1.696 lane km to 1.780 lane km based on the final estimates in the preparation of Program of Works (POW).The road design requires minimal excavation and embankment which accommodates an increase of 0.084 lane km in physical target, thus, fully maximizing the fund of this project.					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03198