



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

10659

July 23, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 25 June 2020 of DPWH Region IX Regional Director **CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO, VI, Zamboanga Sibugay 1st District Engineering Office**, for the **modification** of project under FY 2020 GAA, to wit;

As per GAA/Original			Project Description			As Modified		
UACS No. 300116203188000 Project ID: P00443642MN								
Local Program - Local Roads and Bridges-Local Roads – Construction /Repair /Rehabilitation / Improvement of Various Infrastructures including Local Projects			Local Program - Local Roads and Bridges – Local Roads – Construction /Repair /Rehabilitation /Improvement of Various Infrastructures including Local Projects.					
Concreting of local roads, Junction Imelda-Alicia Road, Poblacion to Upper Baluran, Imelda, Zamboanga Sibugay			Concreting of local roads, Junction Imelda-Alicia Road, Poblacion to Upper Baluran, Imelda, Zamboanga Sibugay					
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost			
CW1- Construction of Concrete Road / 0.00 lane-km	✓ P0.00 / lane-km	P44,100,000	CW1- Construction of Concrete Road / 5.563 lane-km	✓ P7,927,377.31/ lane-km	P44,100,000			
EA0		P900,000	EA0	✓ P15.84/ lane-km	P900,000			
Total:		P45,000,000	Total:		P45,000,000			
Justification:								
<ul style="list-style-type: none"><li>Quantification of the physical target.</li><li>The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul>								

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN0G03203