



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 23, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 June 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REYNERIO P. ALCACHUPAS, Zamboanga del Sur 1st, District Engineering Office**, for the approval of the Modification of the hereunder project covered by CY 2020 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified	
Project Description				
UACS No. 300117207302000 Project ID : P00444014MN				
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program				
Concreting of Barangay Road, Brgy. Salvador, Dumingag, Zamboanga del Sur				
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost
CW1 – Construction of Concrete Road / 2.00 lane km	₱ 7,425,000.00/ lane km	₱ 14,850,000.00	CW1 – Construction of Concrete Road/ 1.968 lane km	₱ 7,545,731.71/ lane km
EAO	-	₱ 150,000.00	EAO	-
Total ₱ 15,000,000.00			Total ₱ 15,000,000.00	
Justification:				
• Decrease in physical target by 0.032 lane km. (from 2.00 lane km to 1.968 lane km) due to the slight increase in unit cost derived from approved POW and DUPA.				

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGNILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 aap/AVS/DSS

Department of Public Works and Highways
Office of the Secretary



WINOG03220