

July 24, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 29 June 2020 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for and in the absence of the District Engineer, for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117207307000 Project ID: P00444026MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		Allocation	Unit Cost	Type of Work/ Physical Target	Estimated Cost
Concreting of Local Road from Brgy. Labrador - Población, Buug, Zamboanga Sibugay		P 9,900,000	P 0.000/ lane-km	CW1 - Construction of Concrete Road/ 0.000 lane-km	P 9,900,000
				1.394 lane-km	P 9,900,000
				EAO	P 100,000
		Total: P 10,000,000			Total: P 10,000,000
Justification:					
- Quantification of physical target. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 mksa/LCA/ANS/DSS

Department of Public Works and Highways
Office of the Secretary

