



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Number: 17-134  
Project ID: P00 443641MN

July 23, 2020

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 25 June 2020 of DPWH Region IX Regional Director, CAYAMOMBAO D. DIA, endorsing the request of District Engineer REY F. JANOLINO, VI, Zamboanga Sibugay 1st District Engineering Office, for the modification of project under FY 2020 GAA, to wit;

| As per GAA/Original   |                 |             | As Modified   |                         |                |
|---|-----------------|-------------|---|-------------------------|----------------|
| Project Description   |                 |             | Project Description   |                         |                |
| UACS No. 300116203187000<br>Project ID: P00443641MN   |                 |             | UACS No. 300116203187000<br>Project ID: P00443641MN   |                         |                |
| Local Program - National Roads and Bridges-Local Roads - Construction /Repair /Rehabilitation / Improvement of Various Infrastructures including Local Projects   |                 |             | Local Program - National Roads and Bridges-Local Roads - Construction /Repair /Rehabilitation / Improvement of Various Infrastructures including Local Projects |                         |                |
| Concreting of local roads, Junction Imelda-Alicia Road, Binangonan-Nanan Road, Payao, Zamboanga Sibugay   |                 |             | Concreting of local roads, Junction Imelda-Alicia Road, Binangonan-Nanan Road, Payao, Zamboanga Sibugay   |                         |                |
| Type of Work/<br>Physical Target  | Unit Cost       | Allocation  | Type of Work/<br>Physical Target  | Unit Cost               | Estimated Cost |
| CW1- Construction of Concrete Road / 0.00 lane-km   | P0.00 / Lane Km | P44,100,000 | CW1- Construction of Concrete Road / 6.276 lane-km  | P7,026,768.64 / lane-km | P44,100,000    |
| EAO   |                 | P900,00     | EAO   | P14 M / km              | P900,000       |
| Total:  |                 | P45,000,000 | Total:  |                         | P45,000,000    |
| Justification:  |                 |             |   |                         |                |
| <ul style="list-style-type: none"><li>Quantification of the physical target.</li><li>The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul> |                 |             |   |                         |                |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**DIMAS S. SOGUILON, CESO I**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.3 mksa/LCA/AVS/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN0G03226