



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Number: IX-010
Project ID: P00551007MN

April 17, 2021

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

SUBJECT : Request for Modification of CY 2021 Infrastructure Program based
on General Appropriations Act (GAA)

Respectfully forwarded is the 8 April 2021 Memorandum of Regional Director CAYAMOMBAO D. DIA, DPWH Region IX, submitting the request for modification of the project funded under FY 2021 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117209998000 P00551007MN					
Local Program - Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction/ Concreting of Bangungui Road, Bangungui, Sulu			Construction/ Concreting of Bangungui Road, Bangungui, Sulu		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1- Construction of Concrete Road 0.00 Lane Km		P 14,850,000.00	CW-1- Construction of Concrete Road 0.812 Lane Km	P 18,262,857.82 /lane km P36.4 M/k.	P 14,829,440.55
EAO		P 150,000.00	EAO		P 150,000.00
			EXCESS		P 20,559.45
Total:		P 15,000,000.00	Total:		P 15,000,000.00
Justification:					
<ul style="list-style-type: none">Provision of physical target to determine the actual length based on the Approved POW and OUPA.The scope of work includes Item 200(1) Aggregates Subbase Course of 0.30 meters thick which constitutes 37.48% (P 5,558,078.83) and Surface Courses of 51.81% (P 7,683,057.59) of the total project cost.Also, this project is located in an Island where materials cost is extremely high due to double/triple handling cost. Aggregate subbase and surface courses are being taken from Cotabato City since the source at Municipality of Jolo in the Province of Sulu is limited.					

15,000,000

Actia
p
C.O


CW

Based on our evaluation, the submitted request for project modification is in order, hence approval hereof is recommended.


EMIL K. SADAIN, CESO I

Undersecretary for UPMD Operations
and Focal Person for BARMM Infrastructure

APPROVED/DISAPPROVED:



MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1B01277