



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Project ID: **P00551291MN**

May 5, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 April 2021 of **DPWH Region XI OIC-Director REY PETER B. GILLE**, endorsing the request of **District Engineer RICHARD A. RAGASA, Davao City District Engineering Office**, for the **modification** of the project under FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117210282000 Project ID: P00551291MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Construction of Local Road, Barangay 6-A, Davao City			Construction of Local Road, Barangay 6-A, Davao City		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 0.350 lane-km	P 9,900,000/ lane-km	P 3,465,000	CW1- Construction of Concrete Road / 0.264 lane-km	P 13,125,000/ lane-km	P 3,465,000
EAO	-	P 35,000	EAO	P 26 m/km	P 35,000
Total:		P 3,500,000	Total:		P 3,500,000
Justification: 25% decrease in target					
Decrease in physical target from 0.350 lane km to 0.264 lane km due to the following:					
<ul style="list-style-type: none">The road design considers 6.4-meter width 2-lane road of Portland Cement Concrete Pavement (PCCP) using 7-day concrete instead of the usual 14-day and 28-day concrete since road section is located within a highly urbanized area and along one of the major hospitals in the city;Project includes construction of 62 lineal meters of drainage structure using 610mm and 910mm dia RCPC (Class IV) including adjusting the manholes' elevation with iron ductile cover to avoid uneven gradeline (for road safety purposes) and also to alleviate flooding in the area; andScope of work also include removal of actual structures/obstructions (existing damaged PCCP) and miscellaneous structures such as curb, gutter and 1-meter sidewalk.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. RICO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.3 misa/LCA/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN1E02319