



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: XI-124
Project ID: P00551278MN

May 03, 2021

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 April 2021 of **DPWH Region XI OIC-Director REY PETER B. GILLE** endorsing the request of **District Engineer DANIEL A. JARAVATA, Compostela Valley District Engineering Office**, for the approval of Modification of the hereunder project covered by CY 2021 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300117210269000 Project ID : P00551278MN					
Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program			Local Program - Local Roads and Bridges - Local Roads - Local Infrastructure Program		
Concreting of Road, Prosperidad, Montevista to Casoon, Monkayo, Davao de Oro			Concreting of Road, Prosperidad, Montevista to Casoon, Monkayo, Davao de Oro		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Concrete Road / 3.380 lane km	₱ 14,644,970.41/ lane km	₱ 49,500,000.00	CW1 – Construction of Concrete Road / 4.691 lane km	₱ 10,552,121.08/ lane km ₱ 21M/km	₱ 49,500,000.00
EAO	-	₱ 500,000.00	EAO	-	₱ 500,000.00
Total		₱ 50,000,000.00	Total		₱ 50,000,000.00
Justification:					
Increase in physical target from 3.380 Lane Km to 4.691 Lane Km with decrease in unit cost due to the following:					
<ul style="list-style-type: none">• The road traverses combination of flat and rolling terrain, instead of the anticipated rolling terrain for the entire stretch;• Design for most portions of the road (flat areas) is on-grade, hence, lesser earthworks;• Existing road has wide carriageway with width up to 6m hence does not require voluminous side cuts on most portions of the road, therefore, project is extended to cover adjacent sections which need road concreting.					

Based on our evaluation, the submitted request for modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

